COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/25/2008

ESTIMATE SUMMARY 13:17:50
CONTID: C16595 ESTIMATE NO: 0003 PROG SPEC YR:2005
PCN: 16595-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 40.0 DAYS TIME ALLOW: 45 WORK DAYS
US 50 at 28-1/2 Rd Signal PERCENT TIME:  88.89 ORIG TIME ALLOW: 45 WORK DAYS
PROJECT NO: SHE 0501-056
US 50 AND 28.5 RD SIGNAL
NAME OF ROAD: 050A
PROJECT COUNTIES: MESA
CONTRACTOR:
K.E.C.I. COLORADO INCORPORATED PAY PERIOD ENDING 07/25/2008 DATE TIME STARTED 05/21/2008
5750 W. AIRPORT ROAD DATE LET 04/10/2008 DATE WORK BEGAN 05/21/2008
DATE AWARDED 04/15/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 05/05/2008 DATE ACCEPTED
SEDALIA CO 80135 303/791-3759 DATE NOTICE TO PROCEED 05/21/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 820,331.38 PARTICIPATING $ 689,932.38 $ 83,718.55
AWARD PROJECT AMT:  § 750,374.30 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 84.10% TOTAL EARNINGS 689,932.38 83,718.55
FUNDS AVAILABLE: $ 130,399.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 689,932.38 83,718.55
TOTAL CLAIMS: $ 0.00 RETAINAGE -11,255.61 0.00
SECURITIES ENCUMBERED 11,255.61 0.00
NET EARNINGS 689,932.38 83,718.55
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 689,932.38 83,718.55
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 83,718.55

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 201-00000
0010 202-00090
0015 202-00220
0020 202-00240
0025 202-00810
0030 203-00010
0035 203-01597
0040 208-00007
0045 208-00045
0050 208-00050
0055 208-00206

Cl6595
16595-BID

SHE 0501-056

ITEM
DESCRIPTION

CLEARING AND GRUBBING

REMOVAL OF DELINEATOR
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*REMOVAL OF ASPHALT MAT
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UNCLASSIFIED EXCAVATION

(COMPLETE IN PLACE)

POTHOLING

EROSION LOG

(8 INCH)

CONCRETE WASHOUT STRUCTURE

STORM DRAIN INLET PROTECTION

EROSION CONTROL SUPERVISOR

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0003
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CONTID: C16595 COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 16595-BID ESTIMATE RUN 07/25/2008
PROJECT: SHE 0501-056 ESTIMATE NO: 0003 13:17:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 210-00810 *RESET GROUND SIGN 2.000 2.000
EACH 0.000 0.00
500.00000 2.000 1,000.00
0065 210-04020 MODIFY INLET 1.000 1.000
EACH 0.000 0.00
1,500.00000 1.000 1,500.00
0070 212-00006 SEEDING (NATIVE) 0.900 0.000
ACRE 0.000 0.00
5,000.00000 0.000 0.00
0075 212-00032 SOIL CONDITIONING 0.900 0.000
ACRE 0.000 0.00
5,000.00000 0.000 0.00
0080 213-00004 MULCHING (WEED FREE STRAW) 0.900 0.000
ACRE 0.000 0.00
3,000.00000 0.000 0.00
0085 213-00061 MULCH TACKIFIER 180.000 0.000
LB 0.000 0.00
12.00000 0.000 0.00
0090 304-01000 AGGREGATE BASE COURSE (CLASS 1) 2,520.000 2,520.000
TON 0.000 0.00
25.00000 2,520.000 63,000.00
0095 304-06000 AGGREGATE BASE COURSE (CLASS 6) 1,520.900 1,520.900
TON -7.250 -195.75
27.00000 1,513.650 40,868.55
0100 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 20.100 20.100
TON 0.000 0.00
200.00000 20.100 4,020.00
0105 403-34871 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 1,394.550 1,394.550
TON 0.000 0.00
100.00000 1,394.550 139,455.00
0110 411-03345 *ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) 80.230 80.230
TON 0.000 0.00

575.00000 80.230 46,132.25



CONTID: C16595 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 16595-BID ESTIMATE RUN 07/25/2008
PROJECT: SHE 0501-056 ESTIMATE NO: 0003 13:17:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 399.000 240.000
GAL 0.000 0.00
7.00000 240.000 1,680.00
0120 603-10180 18 INCH CORRUGATED STEEL PIPE 50.000 50.000
LF 0.000 0.00
80.00000 50.000 4,000.00
0125 604-30005 MANHOLE SLAB BASE (5 FOOT) 0.000 0.000
EACH 0.000 0.00
4,000.00000 0.000 0.00
0130 607-11580 FENCE (TEMPORARY) 173.000 173.000
LF 0.000 0.00
5.00000 173.000 865.00
0135 608-00010 CONCRETE CURB RAMP 29.000 29.000
sy 0.000 0.00
200.00000 29.000 5,800.00
0140 609-21010 CURB AND GUTTER TYPE 2 (SECTION I-B) 284.000 284.000
LF 0.000 0.00
25.00000 284.000 7,100.00
0145 610-00024 MEDIAN COVER MATERIAL (4 INCH PATTERNED CONCRETE) 376.000 0.000
SF 376.000 3,760.00
10.00000 376.000 3,760.00
0150 612-00002 *DELINEATOR (TYPE II) 28.000 0.000
EACH 24.000 480.00
20.00000 24.000 480.00
0155 613-00200 *2 INCH ELECTRICAL CONDUIT 1,320.000 1,309.000
LF 0.000 0.00
11.00000 1,309.000 14,399.00
0160 613-00300 *3 INCH ELECTRICAL CONDUIT 244.000 244.000
LF 0.000 0.00
13.00000 244.000 3,172.00
0165 613-10000 *WIRING 1.000 0.000
LS 0.000 0.00
1,650.00000 0.000 0.00
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PCN: 16595-BID ESTIMATE RUN 07/25/2008
PROJECT: SHE 0501-056 ESTIMATE NO: 0003 13:17:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 4.000 0.000
EACH 0.000 0.00
550.00000 0.000 0.00
0175 614-00011 *SIGN PANEL (CLASS I) 67.000 10.000
SF 0.000 0.00
28.00000 10.000 280.00
0180 614-00012 *SIGN PANEL (CLASS II) 33.600 33.600
SF 0.000 0.00
33.00000 33.600 1,108.80
0185 614-01585 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 48.000 48.000
LF 0.000 0.00
40.00000 48.000 1,920.00
0190 614-01588 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 4.000 4.000
80) (SLIPBASE)
EACH 0.000 0.00
220.00000 4.000 880.00
0195 614-70117 *PEDESTRIAN SIGNAL FACE (16) 6.000 0.000
EACH 0.000 0.00
770.00000 0.000 0.00
0200 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 12.000 0.000
EACH 0.000 0.00
770.00000 0.000 0.00
0205 614-70448 *TRAFFIC SIGNAL FACE (12-12-12-12) 2.000 0.000
EACH 0.000 0.00
1,210.00000 0.000 0.00
0210 614-72860 *PEDESTRIAN PUSH BUTTON 6.000 0.000
EACH 0.000 0.00
220.00000 0.000 0.00
0215 614-72876 *TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 2.000 0.000
EACH 0.000 0.00
550.00000 0.000 0.00
0220 614-72886 *INTERSECTION DETECTION SYSTEM (CAMERA) 4.000 0.000
EACH 0.000 0.00

6,050.00000 0.000 0.00
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PCN: 16595-BID ESTIMATE RUN 07/25/2008
PROJECT: SHE 0501-056 ESTIMATE NO: 0003 13:17:50

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 614-72889 *TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 4.000 0.000
(NON-INVASIVE)
EACH 0.000 0.00
880.00000 0.000 0.00
0230 614-72890 *SPAN WIRE CABLE 398.000 0.000
LF 398.000 2,189.00
5.50000 398.000 2,189.00
0235 614-75866 *FIRE PREEMPTION UNIT AND TIMER (INSTALL ONLY) 1.000 0.000
EACH 0.000 0.00
660.00000 0.000 0.00
0240 614-85366 *TRAFFIC SIGNAL-LIGHT SPAN WIRE POLE (16 INCH) 4.000 0.000
EACH 4.000 26,400.00
6,600.00000 4.000 26,400.00
0245 614-86246 *CONTROLLER (TYPE 170E-HC11) 1.000 0.000
EACH 0.000 0.00
22,000.00000 0.000 0.00
0250 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
25,000.00000 1.000 25,000.00
0255 626-00000 *MOBILIZATION 1.000 0.762
LS 0.000 0.00
87,000.00000 0.762 66,294.00
0260 627-00005 *EPOXY PAVEMENT MARKING 58.000 40.000
GAL 18.000 1,386.00
77.00000 58.000 4,466.00
0265 627-30205 *THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 107.000 0.000
SF 107.000 1,391.00
13.00000 107.000 1,391.00
0270 627-30210 *THERMOPLASTIC PAVEMENT MARKING (XWALK-STOPLINE) 1,396.000 115.000
SF 1,152.000 12,672.00
11.00000 1,267.000 13,937.00
0275 630-00000 *FLAGGING 1,200.000 749.250
HOUR 330.000 8,910.00
27.00000 1,079.250 29,139.75
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PCN: 16595-BID ESTIMATE RUN 07/25/2008
PROJECT: SHE 0501-056 ESTIMATE NO: 0003 13:17:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 630-00007 *TRAFFIC CONTROL INSPECTION 30.000 15.000
DAY 11.000 1,100.00
100.00000 26.000 2,600.00
0285 630-00012 *TRAFFIC CONTROL MANAGEMENT 45.000 24.000
DAY 10.000 5,000.00
500.00000 34.000 17,000.00
0290 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 0.000 0.000
EACH 0.000 0.00
250.00000 0.000 0.00
0295 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 8.000 4.000
EACH 3.200 176.00
55.00000 7.200 396.00
0300 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 58.000 25.000
EACH 20.000 1,300.00
65.00000 45.000 2,925.00
0305 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
0310 630-80358 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 1.000
TYPE)
EACH 0.800 800.00
1,000.00000 1.800 1,800.00
0315 630-80360 *DRUM CHANNELIZING DEVICE 80.000 36.000
EACH 28.800 1,296.00
45.00000 64.800 2,916.00
0320 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 4.000 0.000
EACH 3.600 180.00
50.00000 3.600 180.00
0325 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 0.000 0.000
EACH 0.000 0.00
55.00000 0.000 0.00
0330 630-80380 *TRAFFIC CONE 150.000 62.500
EACH 50.000 700.00

14.00000 112.500 1,575.00
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PCN: 16595-BID ESTIMATE RUN 07/25/2008
PROJECT: SHE 0501-056 ESTIMATE NO: 0003 13:17:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 2.000 1.000
(TEMPORARY)
EACH 0.800 12,000.00
15,000.00000 1.800 27,000.00
0340 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0345 700-70011 F/A PARTNERING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0350 700-70016 F/A FUEL COST ADJUSTMENT 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0355 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0360 700-70025 F/A QUALITY INCENTIVE PAYMENT 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0365 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0370 700-70082 F/A FURNISH & INSTALL ELECTRICAL SERVICE 3,479.300 0.000
FA 3,479.300 3,479.30
1.00000 3,479.300 3,479.30
0385 203-00100 MUCK EXCAVATION CO#2 35.000 35.000
cy 0.000 0.00
18.00000 35.000 630.00
0390 603-05018 18 INCH REINFORCED CONCRETE END SECTION - CO#2 1.000 1.000
EACH 0.000 0.00
345.00000 1.000 345.00
0395 202-00250 REMOVAL OF PAVEMENT MARKING CO #3 1,133.000 1,133.000
SF 0.000 0.00

2.32000 1,133.000 2,628.56
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PCN: 16595-BID ESTIMATE RUN 07/25/2008
PROJECT: SHE 0501-056 ESTIMATE NO: 0003 13:17:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0400 900-00006 ADDED ITEM (DOLLAR)/ PENALTY FOR OVERWEIGHT LOADS -180.000 0.000
DOL -180.000 -180.00
1.00000 -180.000 -180.00
CAT 0200 CURRENT AMT $ 802,491.38 § 83,718.55% 672,092.38

CAT NO0400 CE POOL

0375 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
17,500.00000 1.000 17,500.00
0380 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
340.00000 1.000 340.00
CAT 0400 CURRENT AMT $ 17,840.00 $ 0.00$ 17,840.00

PROJECT TOTAL CURRENT AMT § 820,331.38 $ 83,718.55 % 689,932.38



